

Thesis Week — Mon May 4 → Mon May 11

Equal split: ~17h writing + ~17h orchestrator. Target ~5h focused work / day. Deliver Monday.

DAYS REMAINING

7

until Mon May 11

TASKS DONE

0

of 20


HOURS DONE

0.0h

of 34h total planned

Overall progress

0%



Reset all checkmarks

Mon May 4 — Setup & writing kickoff

TODAY

5h planned · 0% done

☐ Outline both Part 1 + Part 2: section list, key arguments, target word count per section

WRITING 30m

☐ Audit orchestrator: list every remaining gap across racks / servers / clusters as tickets

ORCHESTRATOR 30m

☐ Part 1 — write Introduction + first major section to rough first-draft

WRITING 2h

☐ Orchestrator — clear top 1–2 racks-module bugs from the audit

ORCHESTRATOR 1h

☐ Part 1 — flesh out second section from bullets to prose

WRITING 1h

Tue May 5 — Part 1 push

5h planned · 0% done

Wed May 6 — Bridge day — Part 1 closes, Part 2 opens

5h planned · 0% done

Thu May 7 — Part 2 core

5h planned · 0% done

Fri May 8 — Integration

5h planned · 0% done

Sat May 9 — Polish

5h planned · 0% done

Sun May 10 — Final prep

4h planned · 0% done

Mon May 11 — Deliver

Submit Thesis Part 1 + Part 2 · Demo orchestrator with racks, servers, clusters running end-to-end